Charles Design

	2020											
Project	**Task**	**Milestone**	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11
BioMedical Website	Create initial design concept												
	Feedback and amendments to design												
	Implementation of Design into static HTML Pages	Y											
	CD Testing of HTML Pages												
	Build Content Management System for website												
	Build Secure Client Area												
	Build of Webinar Page												
	Implementation of CMS into front end design	Y											
	1 week contingency												
	Testing of CMS												
	Testing of Secure Client Area												
	Feedback and amendments to development build												
	Preparation for Live Production Website	Y											
	Sign off and Launch of Website												